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SUBJECT: Base Spare Parts Kit

TASK/PROBLEM
1. Provide one base spare parts kit for two Briefing Print

Enlargers, PAR 2434,

DISCUSSION
2. There was no activity on this project during October for the
same reason reported last month (see below).

"The estimate for fabricating one base spare parts kit under
this PAR was based on the fact that at the same time, seven spare parts
kits for another, separate contract would be fabricated. Because
authorization to proceed under the separate contract has not yet been
received, effort to provide one spare parts kit on this PAR has not

been initiated."

PLANNED ACTIVITY
3. Upon receipt of authorization to proceed with the seven BPE
Spare Parts Kits under the separate contract, release drawings for

fabrication and/or purchase of parts for this PAR.
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